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ESTIMATE RUN 07/06/2020

ESTIMATE SUMMARY 11:10:24

CONTID: C20805         ESTIMATE NO: 0009 PROG 2005

PCN: 20805-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

DOUGLAS COUNTY BRIDGE SCOUR RE PERCENT TIME:

PROJECT NO: NHPPC470-041                  

DOUGLAS COUNTY BRIDGE SCOUR REPAIR

NAME OF ROAD:  

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING

7353 S. EAGLE STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CENTENNIAL CO 80112-4223(303)627-2600 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,019,580.60 PARTICIPATING $ $ 13,490.00

AWARD PROJECT AMT: 3,099,324.65 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 46,159.87

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.93

WORK DAYS

WORK DAYS

99.56%

13,200.00

13,490.00

13,490.00

59,649.87

$

$

$

$

3,006,380.60

0.00

3,006,380.60

123.03

3,006,503.63

-330.00

0.00

3,006,173.63

0.00

AMOUNT DUE 3,006,173.63 59,649.87

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 59,649.87

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

109.0 TIME ALLOW: 108

ORIG TIME ALLOW: 83

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/28/2018

08/28/2018

02/14/2020

02/14/2020

07/06/2020

04/12/2018

04/27/2018

05/17/2018

08/28/2018
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PCN: 20805-BID    ESTIMATE RUN 07/06/2020

PROJECT: NHPPC470-041                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:10:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 3.700

0.000

201-00001  
 

41,070.003.700

0.00

3.700

ACRE

11,100.00000

0010 Tree Trimming 30.000

0.000

202-00008  
 

9,000.0030.000

0.00

30.000

HOUR

300.00000

0015 *Removal of Fence 2,378.000

0.000

202-01000  
 

2,615.802,378.000

0.00

2,378.000

LF  

1.10000

0020 Backhoe (Landscaping) 17.500

0.000

203-01515  
 

3,150.0017.500

0.00

17.500

HOUR

180.00000

0025 Dozing 13.000

0.000

203-01550  
 

2,210.0013.000

0.00

13.000

HOUR

170.00000

0030 *Potholing 40.500

0.000

203-01597  
 

8,100.0040.500

0.00

40.500

HOUR

200.00000

0035 Topsoil 1,426.000

0.000

207-00205  
 

35,650.001,426.000

0.00

1,426.000

CY  

25.00000

0040 Stockpile Topsoil 0.000

0.000

207-00210  
 

0.000.000

0.00

0.000

CY  

2.00000

0045 *Erosion Log Type 1 (12 Inch) 2,353.000

0.000

208-00002  
 

9,412.002,353.000

0.00

2,353.000

LF  

4.00000

0050 *Silt Fence 3,453.000

0.000

208-00020  
 

3,798.303,453.000

0.00

3,453.000

LF  

1.10000

0055 Concrete Washout Structure 2.000

0.000

208-00045  
 

1,500.002.000

0.00

2.000

EACH

750.00000
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PCN: 20805-BID    ESTIMATE RUN 07/06/2020

PROJECT: NHPPC470-041                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:10:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Vehicle Tracking Pad 6.000

0.000

208-00070  
 

13,200.006.000

0.00

6.000

EACH

2,200.00000

0065 Removal and Disposal of Sediment (Labor) 115.000

0.000

208-00103  
 

4,025.00115.000

0.00

115.000

HOUR

35.00000

0070 Removal and Disposal of Sediment (Equipment) 7.000

0.000

208-00105  
 

700.007.000

0.00

7.000

HOUR

100.00000

0075 *Sweeping (Sediment Removal) 11.500

0.000

208-00106  
 

1,840.0011.500

0.00

11.500

HOUR

160.00000

0080 Temporary Diversion 1,450.000

0.000

208-00301  
 

145,000.001,450.000

0.00

1,450.000

LF  

100.00000

0085 *Reset Fence 207.000

0.000

210-01000  
 

2,070.00207.000

0.00

207.000

LF  

10.00000

0090 *Reset Gate 0.000

0.000

210-01011  
 

0.000.000

0.00

0.000

EACH

600.00000

0095 *Seeding (Riparian) 2.640

0.000

212-00022  
 

1,927.202.640

0.00

2.640

ACRE

730.00000

0100 *Seeding (Wetlands) 1.120

0.000

212-00028  
 

1,120.001.120

0.00

1.120

ACRE

1,000.00000

0105 *Mulching (Wood Chip) 4,238.000

0.000

213-00008  
 

11,442.604,238.000

0.00

4,238.000

CF  

2.70000

0110 *Mulching (Hydraulic) 3.760

0.000

213-00011  
 

4,700.003.760

0.00

3.760

ACRE

1,250.00000
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PCN: 20805-BID    ESTIMATE RUN 07/06/2020

PROJECT: NHPPC470-041                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:10:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Landscape Maintenance (24 Month) 0.450

0.150

214-00005  
 

18,000.000.600

4,500.00

1.000

L S 

30,000.00000

0120 *Deciduous Tree (5 Gallon Container) 21.000

0.000

214-00205  
 

840.0021.000

0.00

21.000

EACH

40.00000

0125 *Deciduous Shrub (1 Gallon Container) 1,709.000

0.000

214-00310  
 

30,762.001,709.000

0.00

1,709.000

EACH

18.00000

0130 *Live Brush Mattress 716.000

0.000

214-01011  
 

9,308.00716.000

0.00

716.000

LF  

13.00000

0135 *Live Brush Fascine 651.000

0.000

214-01012  
 

13,020.00651.000

0.00

651.000

LF  

20.00000

0140 *Live Willow Stakes 743.000

0.000

214-01013  
 

3,715.00743.000

0.00

743.000

EACH

5.00000

0145 *Live Willow Brush 5,598.000

0.000

214-01014  
 

21,272.405,598.000

0.00

5,598.000

EACH

3.80000

0150 *Riprap Planting Pocket 46.000

0.000

214-01228  
 

15,180.0046.000

0.00

46.000

EACH

330.00000

0155 *Soil Retention Blanket (Coconut) (Biodegradable Class
1) 

4,665.000

0.000

216-00221  
 

12,129.004,665.000

0.00

4,665.000

SY  

2.60000

0160 Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

10.000

HOUR

120.00000

0165 *Wildlife Biologist 93.000

0.000

240-00000  
 

11,160.0093.000

0.00

93.000

HOUR

120.00000
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PCN: 20805-BID    ESTIMATE RUN 07/06/2020

PROJECT: NHPPC470-041                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:10:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Removal of Nests 6.000

0.000

240-00010  
 

1,200.006.000

0.00

6.000

HOUR

200.00000

0175 Geotextile (Erosion Control) (Class 1) (Plant 
Protection)

700.000

0.000

420-00102  
 

4,410.00700.000

0.00

700.000

SY  

6.30000

0180 8 Inch Plastic Pipe 190.000

0.000

603-50008  
 

4,750.00190.000

0.00

190.000

LF  

25.00000

0185 *End Post 21.000

0.000

607-00005  
 

3,990.0021.000

0.00

21.000

EACH

190.00000

0190 *Corner and Line Brace Post 19.000

0.000

607-00010  
 

5,510.0019.000

0.00

19.000

EACH

290.00000

0195 *Brace Post (Special) 6.000

0.000

607-00030  
 

3,840.006.000

0.00

6.000

EACH

640.00000

0200 *Fence Barbed Wire With Treated Wooden Posts (Special)
(Wildlife Friendly)

2,488.000

0.000

607-01110  
 

9,205.602,488.000

0.00

2,488.000

LF  

3.70000

0205 *Fence (Plastic) 1,523.000

0.000

607-11525  
 

4,569.001,523.000

0.00

1,523.000

LF  

3.00000

0210 *Fence (Special) 267.000

0.000

607-11530  
 

5,607.00267.000

0.00

267.000

LF  

21.00000

0215 *Fence (Temporary) 1,580.000

0.000

607-11580  
 

3,160.001,580.000

0.00

1,580.000

LF  

2.00000

0220 Construction Surveying 1.000

0.000

625-00000  
 

40,000.001.000

0.00

1.000

L S 

40,000.00000
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PCN: 20805-BID    ESTIMATE RUN 07/06/2020

PROJECT: NHPPC470-041                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:10:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Mobilization 0.969

0.031

626-00000  
 

290,000.001.000

8,990.00

1.000

L S 

290,000.00000

0230 *Public Information Services (Tier IV) 1.250

0.000

626-01104  
 

6,250.001.250

0.00

1.250

L S 

5,000.00000

0235 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

0.000

GAL 

580.00000

0240 *Flagging 678.500

0.000

630-00000  
 

20,355.00678.500

0.00

678.500

HOUR

30.00000

0245 *Traffic Control Inspection 125.000

0.000

630-00007  
 

22,500.00125.000

0.00

125.000

DAY 

180.00000

0250 *Traffic Control Management 77.000

0.000

630-00012  
 

59,290.0077.000

0.00

77.000

DAY 

770.00000

0255 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

0.000

EACH

180.00000

0260 *Construction Traffic Sign (Panel Size A) 12.000

0.000

630-80341  
 

720.0012.000

0.00

12.000

EACH

60.00000

0265 *Construction Traffic Sign (Panel Size B) 41.000

0.000

630-80342  
 

3,280.0041.000

0.00

41.000

EACH

80.00000

0270 *Construction Traffic Sign (Panel Size C) 24.000

0.000

630-80343  
 

2,040.0024.000

0.00

24.000

EACH

85.00000

0275 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

0.000

EACH

100.00000
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PCN: 20805-BID    ESTIMATE RUN 07/06/2020

PROJECT: NHPPC470-041                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:10:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Portable Message Sign Panel 44.000

0.000

630-80359  
 

1,760.0044.000

0.00

44.000

DAY 

40.00000

0285 *Drum Channelizing Device 44.000

0.000

630-80360  
 

2,200.0044.000

0.00

44.000

EACH

50.00000

0290 *Drum Channelizing Device (With Light) (Flashing) 14.000

0.000

630-80363  
 

700.0014.000

0.00

14.000

EACH

50.00000

0295 *Traffic Cone 20.000

0.000

630-80380  
 

120.0020.000

0.00

20.000

EACH

6.00000

0300 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

0.000

DAY 

120.00000

0305 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0310 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0315 F/A Fuel Cost Adjustment 56.550

0.000

700-70016  
 

56.5556.550

0.00

56.550

F A 

1.00000

0320 F/A On-The-Job Trainee 640.000

0.000

700-70023  
 

640.00640.000

0.00

640.000

F A 

1.00000

0325 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0540 Erosion Control Management 30.500

0.000

208-00207  
 

7,930.0030.500

0.00

30.500

DAY 

260.00000
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PCN: 20805-BID    ESTIMATE RUN 07/06/2020

PROJECT: NHPPC470-041                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:10:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0545 Res Structure Repair Stream Gauge Antelope Creek Site 1.000

0.000

210-00001  
 

4,026.541.000

0.00

1.000

EACH

4,026.54000

0550 Soil Conditioning Soil Conditioning 3.760

0.000

212-00032  
 

15,927.283.760

0.00

3.760

ACRE

4,235.98000

0555 HMA (Patching) (Asph) Hot Mix Patching ( Asphalt ) 
(Square Yard)

18.500

0.000

403-00721  
 

4,124.5818.500

0.00

18.500

SY  

222.95000

CAT 966,078.8513,490.00979,278.85CURRENT AMT0200 $ $ $

CAT NO0300 STR G-18-H 

0330 Removal of Gabion 161.000

0.000

202-00029  
 

9,660.00161.000

0.00

161.000

CY  

60.00000

0335 *Unclassified Excavation (Complete In Place) 112.000

0.000

203-00010  
 

1,680.00112.000

0.00

112.000

CY  

15.00000

0340 Embankment Material (Complete In Place) 97.000

0.000

203-00060  
 

1,455.0097.000

0.00

97.000

CY  

15.00000

0345 Structure Excavation 2,608.000

0.000

206-00000  
 

39,120.002,608.000

0.00

2,608.000

CY  

15.00000

0350 Geotextile (Erosion Control) (Class 1) 1,988.000

0.000

420-00102  
 

4,970.001,988.000

0.00

1,988.000

SY  

2.50000

0355 Soil Riprap (24 Inch) 2,214.000

0.000

506-00424  
 

232,470.002,214.000

0.00

2,214.000

CY  

105.00000

CAT 289,355.000.00289,355.00CURRENT AMT0300 $ $ $

CAT NO0301 STR. G-17-AO 

0360 *Unclassified Excavation (Complete In Place) 6.000

0.000

203-00010  
 

90.006.000

0.00

6.000

CY  

15.00000
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PCN: 20805-BID    ESTIMATE RUN 07/06/2020

PROJECT: NHPPC470-041                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:10:24

CUMULATIVE
AMOUNT

CAT NO0301 STR. G-17-AO 

0365 Structure Excavation 2,490.000

0.000

206-00000  
 

37,350.002,490.000

0.00

2,490.000

CY  

15.00000

0370 Geotextile (Erosion Control) (Class 1) 819.000

0.000

420-00102  
 

2,047.50819.000

0.00

819.000

SY  

2.50000

0375 Riprap (12 Inch) 254.000

0.000

506-00212  
 

16,510.00254.000

0.00

254.000

CY  

65.00000

0380 Riprap (30 In) 850.000

0.000

506-00230  
 

157,250.00850.000

0.00

850.000

CY  

185.00000

CAT 213,247.500.00213,247.50CURRENT AMT0301 $ $ $

CAT NO0302 STR. G-17-M 

0385 Removal of Riprap 544.000

0.000

202-00027  
 

35,360.00544.000

0.00

544.000

SY  

65.00000

0390 Removal of Concrete Pavement 20.000

0.000

202-00210  
 

3,000.0020.000

0.00

20.000

SY  

150.00000

0395 Removal of Portions of Present Structure 87.000

0.000

202-00503  
 

3,915.0087.000

0.00

87.000

SY  

45.00000

0400 *Unclassified Excavation (Complete In Place) 2,515.000

0.000

203-00010  
 

37,725.002,515.000

0.00

2,515.000

CY  

15.00000

0405 Structure Excavation 4,524.000

0.000

206-00000  
 

67,860.004,524.000

0.00

4,524.000

CY  

15.00000

0410 Structure Backfill (Class 1) 1,931.000

0.000

206-00100  
 

28,965.001,931.000

0.00

1,931.000

CY  

15.00000
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PCN: 20805-BID    ESTIMATE RUN 07/06/2020

PROJECT: NHPPC470-041                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:10:24

CUMULATIVE
AMOUNT

CAT NO0302 STR. G-17-M 

0415 Geotextile (Erosion Control) (Class 1) 2,201.000

0.000

420-00102  
 

5,502.502,201.000

0.00

2,201.000

SY  

2.50000

0420 *Steel Sheet Piling (Type II) 3,817.000

0.000

501-00200  
 

114,510.003,817.000

0.00

3,817.000

SF  

30.00000

0420 MATERIAL ALLOWANCE 7.999

0.000

123.027.999

0.00SF  

15.38000

0425 Riprap (24 Inch) 1,513.000

0.000

506-00224  
 

121,040.001,513.000

0.00

1,513.000

CY  

80.00000

0430 Riprap (36 Inch) (Special) 721.000

0.000

506-00237  
 

136,990.00721.000

0.00

721.000

CY  

190.00000

0435 Soil Riprap (24 Inch) 1,485.000

0.000

506-00424  
 

155,925.001,485.000

0.00

1,485.000

CY  

105.00000

0440 *Grouted Riprap Slope and Ditch Paving Grouted Boulder 774.000

0.000

507-00350  
 

255,420.00774.000

0.00

774.000

CY  

330.00000

0445 *Concrete Class D 50.000

0.000

601-03000  
 

24,000.0050.000

0.00

50.000

CY  

480.00000

0450 *Reinforcing Steel (Epoxy Coated) 3,136.000

0.000

602-00020  
 

5,488.003,136.000

0.00

3,136.000

LB  

1.75000

CAT 995,823.520.00995,700.50CURRENT AMT0302 $ $ $

CAT NO0303 STR. G-17-AN 

0455 Removal of Steel H or Pipe Piling 200.000

0.000

202-00004  
 

10,000.00200.000

0.00

200.000

LF  

50.00000
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PCN: 20805-BID    ESTIMATE RUN 07/06/2020

PROJECT: NHPPC470-041                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:10:24

CUMULATIVE
AMOUNT

CAT NO0303 STR. G-17-AN 

0460 Removal of Riprap 404.000

0.000

202-00027  
 

26,260.00404.000

0.00

404.000

SY  

65.00000

0465 *Unclassified Excavation (Complete In Place) 1,161.000

0.000

203-00010  
 

17,415.001,161.000

0.00

1,161.000

CY  

15.00000

0470 Structure Excavation 2,596.000

0.000

206-00000  
 

38,940.002,596.000

0.00

2,596.000

CY  

15.00000

0475 Structure Backfill (Flow-Fill) 5.000

0.000

206-00065  
 

750.005.000

0.00

5.000

CY  

150.00000

0480 Structure Backfill (Class 1) 739.000

0.000

206-00100  
 

11,085.00739.000

0.00

739.000

CY  

15.00000

0485 Reset Structure Reset Stream Gage 1.000

0.000

210-00001  
 

3,000.001.000

0.00

1.000

EACH

3,000.00000

0490 Geotextile (Erosion Control) (Class 1) 1,357.000

0.000

420-00102  
 

3,392.501,357.000

0.00

1,357.000

SY  

2.50000

0495 *Steel Sheet Piling (Type II) 2,214.000

0.000

501-00200  
 

66,420.002,214.000

0.00

2,214.000

SF  

30.00000

0495 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00SF  

15.38000

0500 Riprap (24 Inch) 302.000

0.000

506-00224  
 

24,160.00302.000

0.00

302.000

CY  

80.00000

0505 Riprap (36 Inch) (Special) 681.000

0.000

506-00237  
 

129,390.00681.000

0.00

681.000

CY  

190.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:10:24

CUMULATIVE
AMOUNT

CAT NO0303 STR. G-17-AN 

0510 Soil Riprap (24 Inch) 936.000

0.000

506-00424  
 

98,280.00936.000

0.00

936.000

CY  

105.00000

0515 *Grouted Riprap Slope and Ditch Paving Grouted Boulder 281.000

0.000

507-00350  
 

92,730.00281.000

0.00

281.000

CY  

330.00000

0520 *Concrete Class D 30.000

0.000

601-03000  
 

14,400.0030.000

0.00

30.000

CY  

480.00000

0525 *Reinforcing Steel (Epoxy Coated) 1,815.000

0.000

602-00020  
 

3,176.251,815.000

0.00

1,815.000

LB  

1.75000

0530 2 Inch Electrical Conduit 80.000

0.000

613-00200  
 

1,600.0080.000

0.00

80.000

LF  

20.00000

CAT 540,998.750.00540,998.75CURRENT AMT0303 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0535 Sanitary Facility 1.000

0.000

620-00020  
 

1,000.001.000

0.00

1.000

EACH

1,000.00000

CAT 1,000.000.001,000.00CURRENT AMT0400 $ $ $

$ 3,006,503.6213,490.00$3,019,580.60$CURRENT AMTPROJECT TOTAL


